

Note: Answer full question from each Section. Each full question carries 5 Marks.

	Q.No	Questions	Course Outcome	Marks																										
Section 1	1	a. List the Four phases in Project Management Life Cycle and Explain project Initiation phase.	C03	5																										
		b. Discuss about Quality plan and Communication plan.		5																										
	2	a. Define Project plan? List Tools used in project plan?		5																										
		b. Develop Gantt Chart for the Given Project.		5																										
		<table><tr><th>JOBS</th><th>START DAY</th><th>DURATION</th><th>MAN POWER</th></tr><tr><td>J-1</td><td>0</td><td>5</td><td>7</td></tr><tr><td>J-2</td><td>2</td><td>3</td><td>3</td></tr><tr><td>J-3</td><td>4</td><td>6</td><td>9</td></tr><tr><td>J-4</td><td>8</td><td>4</td><td>2</td></tr><tr><td>J-5</td><td>11</td><td>4</td><td>4</td></tr></table>	JOBS	START DAY	DURATION	MAN POWER	J-1	0	5	7	J-2	2	3	3	J-3	4	6	9	J-4	8	4	2	J-5	11	4	4				
JOBS	START DAY	DURATION	MAN POWER																											
J-1	0	5	7																											
J-2	2	3	3																											
J-3	4	6	9																											
J-4	8	4	2																											
J-5	11	4	4																											
Section 2	3	a. Define Project Risk and List the types of Project Risk?	CO4	5																										
		b. State the need of Project planning in Project Management?		5																										
	4	a. Explain Project Scheduling and List any Two purposes of Project Scheduling?		5																										
		b. Develop a Network Diagram for a Project Whose Activities and proceedings Activities with duration are Given Below.		5																										
		<table><tr><th>Activity</th><th>Predecessor</th><th>Duration(Days)</th></tr><tr><td>A</td><td>-</td><td>3</td></tr><tr><td>B</td><td>A</td><td>4</td></tr><tr><td>C</td><td>A</td><td>2</td></tr><tr><td>D</td><td>B</td><td>5</td></tr><tr><td>E</td><td>C</td><td>1</td></tr><tr><td>F</td><td>C</td><td>2</td></tr><tr><td>G</td><td>D,E</td><td>4</td></tr><tr><td>H</td><td>F,G</td><td>3</td></tr></table>	Activity	Predecessor	Duration(Days)	A	-	3	B	A	4	C	A	2	D	B	5	E	C	1	F	C	2	G	D,E	4	H	F,G	3	
Activity	Predecessor	Duration(Days)																												
A	-	3																												
B	A	4																												
C	A	2																												
D	B	5																												
E	C	1																												
F	C	2																												
G	D,E	4																												
H	F,G	3																												
Section 3	5	a. Mention the various steps involved in any project review? b. Write the steps required in any project control?	C04	5																										
	6	a. List the principles for formation of project policies?		5																										

6 b. prepare on early start schedule Network diagram for the given Project.

ACTIVITY	PREDECESSOR	DURATION
A	-	6
B	A	6
C	A	11
D	B,C	16

a.